



Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

NAME:DHANUSH K

SRN:PES1UG24CS661

SEC:K

SCREENSHOTS:



Q Search

+ Create

See plans

🔔

🔔

⚙️

DK

Spaces

Software_Lab02

SummaryBacklogBoardDocsDevelopment

Q Search board

DK

Filter 1

Clear filters

Group

Complete sprint

🔄

📊

🔍

🔄

🔍

⋮

To Do 2

Reserve Equipment

Parent

Equipment Reservation & Checkout

SCRUM-11 5

View Equipment Availability

Parent

Equipment Search & Availability

SCRUM-9 3

+ Create

In Progress 2

Check Out Equipment

Parent

Equipment Reservation & Checkout

SCRUM-12 5

Search Equipment

Parent

Equipment Search & Availability

SCRUM-8 3

+ Create

In Review 0

+ Create

Done 0

+ Create

Q Search

+ Create

See plans

🔔

🔔

⚙️

DK

Spaces

Software_Lab02

SummaryBacklogBoardDocsDevelopment

Q Search board

DK

Filter 1

Clear filters

Group

Complete sprint

🔄

📊

🔍

🔄

🔍

⋮

To Do 0

+ Create

In Progress 0

+ Create

In Review 0

+ Create

Done 4

Search Equipment

Parent

Equipment Search & Availability

SCRUM-8 3 ✓

View Equipment Availability

Parent

Equipment Search & Availability

SCRUM-9 3 ✓

+ Create

Q Search

+ Create

See plans

DK

Spaces

Software_Lab02

Summary

Backlog

Board

Docs

Development

+

Q Search board

DK

Filter 1

Clear filters

Group

Complete sprint

To Do 2

Record Damage Assessment

Parent

Damage Assessment

SCRUM-20 3

Calculate Late Return Fee

Parent

Loan & Return Management

SCRUM-17 3

+ Create

In Progress 2

Calculate Security Deposit

Parent

Security Deposit Management

SCRUM-18 3

Track Loan & Return Date

Parent

Loan & Return Management

SCRUM-16 5

+ Create

In Review 0

+ Create

Done 0

+ Create

Q Search

+ Create

See plans

DK

Spaces

Software_Lab02

Summary

Backlog

Board

Docs

Development

+

Q Search board

DK

Filter 1

Clear filters

Group

Complete sprint

To Do 2

Record Damage Assessment

Parent

Damage Assessment

SCRUM-20 3

Calculate Late Return Fee

Parent

Loan & Return Management

SCRUM-17 3

+ Create

In Progress 2

Calculate Security Deposit

Parent

Security Deposit Management

SCRUM-18 3

Track Loan & Return Date

Parent

Loan & Return Management

SCRUM-16 5




+ Create

In Review 0

+ Create

Done 0

+ Create



Reflection Questions:

1. Did your estimations reflect the actual effort?

Yes, the estimations were reasonably close to the actual effort. Story points helped us compare the complexity and effort of different user stories. Some tasks took more effort than expected, but overall the estimates were useful for sprint planning.

2. Was your backlog well-prioritized?

Yes. The backlog was prioritized based on the importance and business value of the features. The important equipment-related functions, such as searching, availability, reservation, and loan management, were given higher priority so that the most valuable features could be completed first.

3. How did your simulated sprint align with your plan?

The simulated sprint generally aligned with our plan. We selected the required stories, assigned story points, placed them in the sprint, and moved them through To Do → In Progress → Done. This helped us simulate how the planned work would be completed during a real sprint.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed how much work remained during the sprint and how quickly the team completed it. It helped us understand our team's capacity and whether we were progressing toward completing the

planned work within the sprint. It also showed that completing work earlier reduces the remaining story points and helps achieve the sprint goal.